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ESTIMATE RUN 07/24/2013

ESTIMATE SUMMARY 12:51:25

CONTID: C19252         ESTIMATE NO: 0003 PROG 2005

PCN: 19252-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

K-16-W BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: ER067A-029                    

K-16-W BRIDGE REPLACEMENT

NAME OF ROAD: 067A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 06/28/2013 DATE TIME STARTED 04/29/2013

9002 N. MOORE RD. DATE LET 01/24/2013 DATE WORK BEGAN

 DATE AWARDED 02/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/15/2013 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 04/29/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,353,280.00 PARTICIPATING $ $ 227,372.53

AWARD PROJECT AMT: 1,060,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -748.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.42

FIXED COMPLETION DATE

FIXED COMPLETION DATE

59.23%

551,786.35

227,372.53

227,372.53

226,623.83

$

$

$

$

801,493.65

0.00

801,493.65

0.00

801,493.65

-15,900.00

0.00

785,593.65

0.00

AMOUNT DUE 785,593.65 226,623.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 226,623.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

61.0 TIME ALLOW: 7/3/2013 ??:??:??

ORIG TIME ALLOW: 7/3/2013 ??:??:??
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PCN: 19252-BID    ESTIMATE RUN 07/24/2013

PROJECT: ER067A-029                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

69,077.87000 69,077.871.000

0.00

0010 *Highway Design & Construction 0.369

0.152

631-00100  
 

1.000

L S 

412,048.69000 214,677.370.521

62,631.40

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

160,000.000

F A 

1.00000 0.000.000

0.00

0020 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,700.000

F A 

1.00000 0.000.000

0.00

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

7,200.000

F A 

1.00000 0.000.000

0.00

0040 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

4,100.000

F A 

1.00000 0.000.000

0.00

0045 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 0.000.000

0.00

0050 F/A Erosion Control 0.000

0.000

700-70380  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0062 Bridge Design and Construction New Design of Channel 
Upstream Improvements.

0.000

0.000

631-10002  
 

0.000

L S 

21,233.35000 0.000.000

0.00
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PCN: 19252-BID    ESTIMATE RUN 07/24/2013

PROJECT: ER067A-029                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:51:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0064 Added Item (Lump Sum)/ Bridge Rental for Detour 0.000

1.000

900-00014  
 

1.000

L S 

50,000.00000 50,000.001.000

50,000.00

CAT 333,755.24112,631.40774,406.56CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0060 *Bridge Design and Construction 0.581

0.211

631-10002  
 

1.000

L S 

534,303.03000 423,168.000.792

112,737.94

CAT 423,168.00112,737.94534,303.03CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0065 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

31,578.74000 31,578.741.000

0.00

0070 Field Laboratory (Class 2) 0.800

0.200

620-00012  
 

1.000

EACH

10,015.97000 10,015.971.000

2,003.19

0075 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,487.85000 2,975.702.000

0.00

CAT 44,570.412,003.1944,570.41CURRENT AMT0400 $ $ $

$ 801,493.65227,372.53$1,353,280.00$CURRENT AMTPROJECT TOTAL


